COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 16/ 2018

ESTI MATE SUMVARY 18: 23: 30
CONTI D C20904 ESTI MATE NG 0005 PROG SPEC YR: 2005
PCN: 20904- Bl D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 49.0 DAYS TI ME ALLOW 105 WORK DAYS
Rl FY18 CRACK SEAL PERCENT TIME:  46.67 ORI G TIME ALLOW 105 WORK DAYS
PROJECT NO. STARL00- 255
Rl FY18 CRACK SEAL
NAMVE OF ROAD:
PRQIECT COUNTI ES: DENVER
CONTRACTOR:
| NTERSTATE SEALANT & CONCRETE, | NC. PAY PERI OD ENDI NG 07/21/2018 DATE TIME STARTED 10/01/2017
S40 W24211 ROCKWOOD WAY DATE LET 05/ 11/ 2017 DATE WORK BEGAN
DATE AWARDED 05/ 18/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/08/2017 DATE ACCEPTED
WAUKESHA W 53189 (262)547-6316 DATE NOTI CE TO PROCEED 10/01/2017
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 1,531, 601. 50 PARTI Cl PATI NG $ 478, 358. 68 $ 65, 145. 00
AWARD PRQIJECT AMT: $ 1,398,949.50 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 31.23% TOTAL EARNI NGS 478, 358. 68 65, 145. 00
FUNDS AVAI LABLE: $ 1,053, 242.82 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 478, 358. 68 65, 145. 00
TOTAL CLAI VS $ 0.00 RETAI NAGE -12,213.80 -1, 954. 35
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 466, 144. 88 63, 190. 65
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 466, 144. 88 63, 190. 65
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 63, 190. 65

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20904 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20904-BI D ESTI MATE RUN 08/ 16/ 2018
PRQJECT: STARL00- 255 ESTI MATE NO 0005 18: 23: 30
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 203-02330 Laborer 5. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0. 00
0010 208-00106 Sweepi ng (Sedi ment Renoval ) 100. 000 5. 000
HOUR 0. 000 0. 00
150. 00000 5. 000 750. 00
0015 208-00107 Renoval of Trash 5. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0020 408-01000 Hot Poured Joint and Crack Seal ant 227.000 63. 352
TON 0. 000 0. 00
4, 340. 00000 63. 352 274,947. 68
0025 626- 00000 *Mobi | i zati on 1. 000 0. 336
LS 0. 000 0.00
212, 000. 00000 0. 336 71, 232.00
0030 626-01103 *Public Information Services (Tier II1) 1. 000 1.000
LS 0. 000 0. 00
11, 500. 00000 1.000 11, 500. 00
0035 627-00008 *Modi fi ed Epoxy Pavenent Marking 196. 000 0. 000
GAL 0. 000 0. 00
90. 00000 0. 000 0. 00
0040 627-00011 *Pavement Mar ki ng Paint (Waterborne) 362. 000 0. 000
GAL 0. 000 0. 00
55. 00000 0. 000 0. 00
0045 627-01010 *Preformed Plastic Pavement Marking (Type 1) (Inlaid) 3,577. 000 0. 000
SF 0. 000 0.00
13. 50000 0. 000 0. 00
0050 627-30405  *Preforned Thernopl astic Pavement MarKking 147.000 0. 000
(Wor d- Synbol )
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
0055 627-30410 *Preformed Thernopl astic Pavement Marking (Xwal k- St op 401. 000 0. 000
Li ne
) SF 0. 000 0. 00

11. 00000 0. 000 0. 00



CONTI D: C20904 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20904- BI D ESTI MATE RUN 08/ 16/ 2018
PRQJECT: STARL00- 255 ESTI MATE NO 0005 18: 23: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 630- 00003 *Uni formed Traffic Control 1, 000. 000 347.000
HOUR 0. 000 0. 00
20. 00000 347. 000 6, 940. 00
0065 630-00004 *Traffic Control Vehicle 1. 000 0.500
EACH 0. 000 0. 00
10, 000. 00000 0. 500 5, 000. 00
0070 630-80341 *Construction Traffic Sign (Panel Size A) 9. 000 4.500
EACH 0. 000 0. 00
1. 00000 4.500 4.50
0075 630-80342  *Construction Traffic Sign (Panel Size B) 52.000 12.500
EACH 0. 000 0. 00
1. 00000 12.500 12.50
0080 630-80343 *Construction Traffic Sign (Panel Size O 13. 000 2.000
EACH 0. 000 0.00
1. 00000 2.000 2.00
0085 630- 80355 *Portabl e Message Sign Panel 5. 000 2.500
EACH 0. 000 0. 00
1, 000. 00000 2.500 2,500. 00
0090 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 4. 000 2.000
Type
ype) EACH 0. 000 0. 00
250. 00000 2.000 500. 00
0095 630-80360  *Drum Channel i zi ng Device 200. 000 25. 000
EACH 0. 000 0. 00
1. 00000 25. 000 25. 00
0100 630-80380 *Traffic Cone 500. 000 150. 000
EACH 0. 000 0.00
1. 00000 150. 000 150. 00
0105 630-85041 *Mobi | e Attenuator 105. 000 44.000
DAY 0. 000 0. 00
100. 00000 44.000 4, 400. 00
0110 632-00000 Ni ght Work Lighting 1. 000 1.000
LS 0. 000 0. 00

35, 000. 00000 1. 000 35, 000. 00



CONTI D: C20904
PCN: 20904-BI D
PRQJECT STAR100- 255
REF | TEM | TEM
NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY
0115 700-70010 F/ A M nor Contract Revisions

0120 700-70011 F/ A Partnering
0125 700-70380 F/ A Erosion Control
0135 630-00012 Traf Ctrl M
0140 630-00007 Traf Crl Inspection
0145 630-00000 Fl agging
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0130 620-00020 Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 4
ESTI MATE RUN 08/ 16/ 2018

ESTI MATE NO. 0005 18: 23: 30
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QrY TH'S PERI OD TH'S CUMULATI VE
UNITS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
64, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
500. 000 250. 000
FA 0. 000 0. 00
1. 00000 250. 000 250. 00
1, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
42.000 0. 000
DAY 42.000 53, 550. 00
1, 275. 00000 42.000 53, 550. 00
52. 000 0. 000
DAY 52. 000 7, 800. 00
150. 00000 52.000 7, 800. 00
126. 500 0. 000
HOUR 126. 500 3, 795. 00
30. 00000 126. 500 3, 795. 00
CAT 0200  CURRENT AMI $ 1,530,601.50$%  65,145.00% 478, 358. 68
1. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
CAT 0400  CURRENT AMT $ 1,000. 00 $ 0.00$ 0. 00
PRQJECT TOTAL CURRENT AMT $ 1,531,601.50%  65,145.00$ 478, 358. 68



